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X Cuthbertson, Jim WSDOT 360-709-5452 cuthbej@wsdot.wa.gov 

 Deffenbacher, Jon WSDOT 253-589-6100 deffenj@wsdot.wa.gov 

 DiFabio, Vinnie PACO 206-762-3550 vdifabio@pacoequip.com 

X Dinneen, Molly DeWitt 360-576-8755 molly@dewittconst.com 

X Gaines, Mark 1 WSDOT 360-705-7827 gainesm@wsdot.wa.gov 

X England, Paul Rainer Steel 206-719-0481 Paul@rainiersteel.com 

X Foster, Marco  WSDOT 360-705-7824 fosterm@wsdot.wa.gov  

X Frye, Mark WSDOT 360-709-5469 fryem@wsdot.wa.gov 

X Groneck, Paul DBM 206-730-4578 Paulg@dbmcm.com 

 Hagy, Mike PACO 805-746-6965 Mike@PacoEquip.com 

 Kvinsland, John Malcolm 253-395-3300 jkvinsland@malcolmdrilling.com 

X Johnson, Darrel PACO 206-786-7584 djohnson@pacoequip.com 

 Khaleghi, Bijan WSDOT 360-705-7181 khalegb@wsdot.wa.gov 

 Lehman, Debbie FHWA 360-753-9482 Debbie.Lehman@dot.gov 

X McCutchan, Tait Malcolm 253-395-3300 tmccutchan@malcolmdrilling.com 

 McDaniel, Craig  WSDOT 360-705-7823 mcdanic@wsdot.wa.gov 

 Morin, Dave DMI 206-793-4470 dave@dmidrilling.com 

 Olney, Chuck Rainier Steel 206-949-7092 chuck@rainiersteel.com 

X Owen, Geoff Kiewit 360-690-6548 Geoff.owen@kiewit.com 

X Parmantier, Dominic1 CJA 206-575-8248 dparmantier@condon-johnson.com 

X Radom, Greg DBM 206-730-1317 Gregr@dbmcm.com 

 Rasband, Al Malcolm 253-395-3300 arasband@malcolmdrilling.com 

 Sarhan, Anthony FHWA 360-753-9412 Anthony.sarhan@dot.gov 

 Sexton, Jim DBM 253-838-1402 jims@dbmcm.com 

 Simmons, Greg Kiewit 253-943-4000 GregSimmons@kiewit.com 

X Starcevich, John Malcolm 253-395-3300 jstarcevich@malcolmdrilling.com 

X Tuttle, John Sinclair 661-212-1223 tutmud@aol.com 
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Robert Carnevale Hayward Baker 206-223-1732 racarnevale@haywardbaker.com 
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Paul England Rainier Steel 206-719-0481 paul@rainiersteel.com 

Lance Rasband Malcolm Drilling 253-395-3300  lancerasband@malcolmdrilling.com 
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Meeting minutes were prepared by Marco Foster, WSDOT Assistant State Construction 

Engineer. 

 

1. Welcome/Review of Agenda 

Mark G. opened the meeting with introductions and reviewed the agenda. Mark 

reminded team members to send topics if they have them so that we can have full 

agendas for our upcoming meetings.   

 

2. Review/Approval of October Meeting Minutes 

No comments or corrections were provided.   

 

Action Items:   Marco will post the minutes to the web as written. 

 

3. Personnel Changes at HQ Construction  

Mark discussed recent changes in the Construction Office and went over the newly 

updated table of organization. Dave Jones will be leaving the HQ Construction Office 

going to the WSDOT Materials Lab. Fred Tharp, former ASCE, will be coming back 

to the Construction office and supporting the Olympic Region. Scott Ireland will be 

joining the Construction office to replace the vacancy after Stuart Bennion’s 

departure. For the first time in several years the office is at a full complement of 

ASCE’s in the Construction office. 

 

Action Items:   N/A. 

 

4. Update on dewatering/obstruction removal at AWV Tunnel                                                 
Since December 6

th
, the Tunnel Boring Machine (TBM) has been idle and not mining 

material on the Alaska Way Viaduct project. There is speculation that something is 

blocking the machine and Malcolm Drilling has been hired to assist in remedying the 

situation. Lance provided a presentation highlighting some of the work they are 

performing 

 

Malcolm was called on a Saturday to help and they began mobilizing equipment on 

Sunday. Dewatering has been done to alleviate some of the water pressure. Lance 

showed the location of the 10 dewatering wells that were installed and discussed 

details of the well casing. It was necessary to pump from specific zones so that the 

discharge water would be clean enough to discharge to the bay.  

 

The next step was to drill probe holes immediately in front of the machine to 

determine the existence of an obstruction. Existing utilities complicated this effort. 

Voids in front of the machine also needed to be filled in – a total of 500CY of grout 

were placed thru probe holes to fill voids. Filling of the voids was important to insure 

the drill rig (BG-50) would not settle during the next phase of this remedial work. 

 

Based on the results of the proving, five-foot diameter shafts were installed between 

utilities to further explore and remove obstructions. The drill operator thought the 

drill casing (temporary 5’ casing) struck well casing at about 70 to 80, then pushed 

the well casing out of the way. Scars on the side of the drill casing provided some 

evidence to support the theory. A Go Pro camera was sent down the hole to collect 
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video – video did not reveal any well casing but did show the operation of the top of 

the TBM. 

 

Action Items:   N/A. 

 

5. SR 520 West Access Bridge North shaft construction 

Mark G. provided an update on the SR 520 project. There are approximately 100 

shafts in the project with diameters between 8’ and 12’, all constructed within the 

lake limits. Preliminarily, approximately $4.5M will be set aside for force account 

obstruction removal. Mark expressed concern that it would be unreasonable for a 

contractor to expend all of this money on critical path force account obstruction 

removal without additional contract time. Mark asked the team who typically assumes 

this risk and it was agreed by the group the Prime contractor does.  The team agreed 

that it would be a serious challenge if significant obstructions were encountered. Tom 

A. suggested we reduce the dollar amount in the obstruction item to a more 

reasonable value based on the borings. Someone suggested that we providing a 

specific number of days be identified and included in the contract specific to 

obstruction removal. This would only apply if the obstruction removal affected the 

critical path. 

 

Action Items:   Mark will bring some proposed language changes for review to the 

next meeting. 

 

 

6. Planning for ADSC/WSDOT Joint Training 

The team was requested to put forth potential agenda items for next year’s joint 

training workshop. Open discussion on whether we should hold a meeting this spring 

of fall - the general consensus is that we look at this May (as was done last year).  

May 7
th

 was identified as a preferred date.  

 

Action Items:   Mark to provide Dominic with WSDOT topics by Friday, January 

24
th
. Mark/Dominic will move the agenda building process forward thru emails. 

 

7. Action Items 

a)  Modifications to the Obstruction Clause 

Mark recapped previous discussions on this topic and suggested we try a pilot project 

to modify the obstruction clause and put more emphasis on the geotechnical data 

included in the contract. Dominic requested DOT provide an honest base line (truly 

assess and quantify risk) so that the Contractor’s do not have to artificially adjust their 

numbers. It was noted by ADSC members that there will likely be more DSC claims 

by doing this. For example, hardness of the boulders may now come into question. 

 

Mark committed that we would bring potential pilot projects to the team for 

discussion prior to advertising any project with a modified obstruction clause. 

 

Action Items:   Mark will develop some language for a test case project in the future. 

This item will be kept on the agenda for future discussion. 
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b) ADSC Certification & Drilled shaft submittal 

WSDOT is considering revamping contract requirements for submittals. The draft 

specifications sent to the Team are preliminary and have not gone through WSDOT 

review.  Possible changes to Section 1-05.3 and modifications to the submittal 

portions of the drilled shaft specification to account for the Section 1-05.3 revisions 

were discussed. Mark requested team members provide comments on the direction 

this is moving. The type of submittal will be based on WSDOT’s view as to the 

importance of the submittal. A discussion ensued with regards to the liability 

associated with WSDOT approving submittals – and that WSDOT wants to get away 

from this practice. One member pointed out that other organizations (like Sound 

Transit) never approve submittals; their standard response is “No exceptions taken”. 

If WSDOT elects to remove approval, the contractor is still required to comply with 

the submittal requirements and all requirements of the contract. 

 

Jim raised a concern that some submittals may include parts that require engineering 

and parts that don’t. For example, a work trestle being built to support a shaft drill rig. 

Marco commented these are typically submitted as separate items. It was agreed that 

this issue does need to be addressed and will be discussed further in the future. 

 

There was discussion about the level of scrutiny a submittal will get whether it is 

simply reviewed and commented on, or approved. This is a complicated issue that 

will require further work. 

 

Action Items:   Mark will bring this topic back to the group as it progresses. 

 

c) Specification change – slurry level 

Mike B. was not in attendance today so this issue will be deferred to next meeting. 

 

Action Items:   Edited version will be shared with the Team next meeting. 

   

d) Review of drilled shaft centralizers 

Paul updated the group on the work he is doing with regards to the topic. Last 

meeting Paul brought in an example of an epoxy coated centralizer that he thought 

might be an acceptable alternative. Pat provided some comment of the use of slab 

runners for centralizers. There was some discussion with regards to the capacity of 

the runners in the horizontal direction as they are designed to take load in the vertical 

direction.   

 

This slab runner proposal from Paul is likely not strong enough for shaft cages.  Mark 

asked Paul consider a modification to the current centralizer detail to make it easier to 

construct/install as the current detail is more structurally acceptable. 

 

Pat suggested to Paul he may also want to consider flat bar options. The rebar option 

was thought to be desirable by iron workers but the flat bar option are structurally 

acceptable as they provide a larger area at the welded connection. Mark asked Paul to 

work with Pat to modify the current centralizer detail 

 

Action Items:    Pat will bring a modified detail forward at the next meeting.  
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8. Update on Shaft thermal integrity testing 

WSDOT had been planning on performing thermal integrity testing on the I-5 

Puyallup River Bridge shafts. Unfortunately, this project was pulled off Ad because 

of right-of-way issues. To get our thermal integrity testing program moving forward, 

we will be moving this testing to the upcoming I-5 M Street to Portland Ave HOV 

project. Mark provided the Team with the typical specifications and details we plan to 

use on this project.  These were taken from the Puyallup River Bridge project, but 

will be similar to what is used on M Street to Portland Ave.  Mark asked for any 

comments the Team has on these specifications. Jim thought the wire specification 

may need to be updated and he believes the wire manufacturing has changed. 

 

The HOV project will have 53 drilled shafts, 6’ to 11’ in diameter. The drilled shafts 

are 30’ to 68’ deep, and most require temporary casing.  Current Ad date is February. 

 

Action Items:   N/A  

 

9. Proposed changes to steel escalation clause 

WSDOT is considering changes to the steel escalation clause.  We are looking at 

changing the cost index and shifting to a model more like that used by the Oregon 

DOT. Mark reviewed a graph of different indexes to show the variability between 

indexes. We plan to use the Bureau of Labor and Statistics Steel Mill Products and 

Wire index. This index is currently used by ODOT. It is much more sensitive to price 

fluctuations that the Engineering News Record index that WSDOT currently uses, but 

it doesn’t have the volatility that is seen in the scrap steel indices. Mark also shared 

that WSDOT is looking at allowing the contractors to opt in or opt out of the steel 

escalation specifications on a bid item basis. The ADSC members had no additional 

comment. 

 

Action Items:   Mark with move forward with modifying the current specification to 

reflect the new index.  

 

10. Update on Slurry/spoils disposal 

There was some discussion on the Department of Ecology’s pending rewrite of waste 

disposal requirements.  Dominic shared that there will be a public comment period so 

members should stay tuned.  

 

11. Future meeting dates 
Future meeting dates were selected as March 27

th 
and May 22

nd
 . 

 

Meeting adjourned at 10:15 

 

 

 

 


